App F IX 4

Previous References
ml 120 42-249

194 /. (4 .'
(ML')

File No 75-4-7
Serial Nos 15 16

Later References
ml 75-47 (37, 38)

GENERAL AND REVENUE SECRETARIAT

Serial Nos
The 2

Part B for

SUBJECT

Revised estimate for Rs 42,975 for the disposal of the sewage from Gottahalli and Chamarajpet partly pumping and partly by gravitation

L13270—73—2,000—4-7-42—GIPS

The Chairman C I T
Bgt. B'lore
Auditor P-W Depts
ML — Commr.
B'lore city
Ch Engr P+B
Sanction the —

(C)

1703/L

Continuation Sheet | File No / Current No | of | Page

From the Chairman,
Trust Board, Bangalore

No 99/47 dt 16-9-47

Requests sanction to a revised estimate for Rs 42,975/- for the disposal of sewage from Guttahalli and Chamarajpet

1) submits this may be sent in the first instance to the chief Engineer for R&B for favour of scrutiny and early return.

2) forwarded with compliments to the Chief Engineer for Roads & Buildings for favour of scrutiny of the revised estimate & early return

Framed estimate for sewerage system

3) Returned with the above

The approved transfer for the above may be for issue to service proper scrutiny of the service estimate

Secretary to Government,
Public Works Department

W.G. Gopal
Chief Engineer for Roads and Buildings

4) P.L. obtain the Board's sanction.

Chairman.
C.I.D. Bldg
25/10/47

1703/2495/L No 2644/L

Continuation Sheet | File No / Current No | of | Page

5) A draft letter is furbp - ref para 4

Mo 31/10 Pr 31.10.47

6) Done

8/11/47

1618 9-11-47 1194 To,

The chairman, Trust Board, Bangalore

Lr 225 Dated 1-12-47 BANGALORE

& 1059 & 6-11-47 calls for certain records

Sus A Mag 8/11

From the chairman, Trust Board, Bangalore

No & 165/47 & 14-11-47
No & 174/47 & 19-11-47 the records called for

7) The comparative statement referred to in the letter of the chairman is flagged "W" & may now be sent to the chief engineer for R&B with reference to para 4 of the notes

Lr No 1143 & 29-11-47

dtd 29/11 Pr 29.11.47

8) Forwarded with compliments to the Chief Engineer for R&B for favour of necessary action & return with reference to para 3 of the notes

By hand 29/11/47

29/11/47

29/11/47

3 12 7

WD 0f°77—GPB—5 000—9 8 47

9/ U O No ~~Nil~~ 276 dated the 6 January 48

Returned, with compliments

2 The revised estimate is scrutinised and corrected to Rs (43),975/-

Chief Engineer for R & B

The Revenue Secretary
to Government-



8/1/48

10/ Submitted with reference to para 8 of the notes.

11/ It is seen from the report of the chairman that the revised estimate for Rs 39,500 for the disposal of sewage from Guttahalli and channagiri has been revised to Rs 42,975/- involving an excess of Rs 3,475/- but not Rs 3,482/- reported by the chairman. It is reported that the work has been completed and that during the course of execution some items of extra work had to be carried out resulting in an excess of Rs 3,475/-

as
42,975
39,500
3,475

12/ But the chief Engineer for R&B has scrutinised the revised estimate submitted by the chairman & corrected to Rs 43,975/- thus

Rs
43,975-
39,500
4475

results in an excess of Rs 4,475/-

13) In the above circumstances, it is for orders of the revised estimate for Rs 42,975/-, as submitted by the Chairman may not be sanctioned, inview of the fact that the estimate has been revised thereby regard to the extra work already ~~done~~ executed

10/ Rs 14) The work has been
10 + 4 = 14
Completed the original estimate ~~is~~ sanctioned by the Govt was for Rs 39,500/- 15 the revised estimate is for Rs 42,975/-, resulting in an excess of Rs 3,475/- for reasons mentioned by the Chairman in his letter dated 16-9-47 The Trust Board has resolved approving the revised estimate the excess expre is proposed

2495/V/1703 12642

to be met out of the savings
in the Comprehensive Scheme of
Drainage for Bangalore city—

b) The Chief Engineer for R & B
Dept. has sanctioned the revised estimate
which may be sanctioned in
the cases reported

11

Sd/- [illegible]
10/1/48

17) The revised estimate
may be sanctioned in
the circumstances stated.

OFFICE OF THE MINISTER
FOR FINANCE & INDUSTRIES
No 1453
Date 15/1/48

Minister for
Finance & Taxes

187
Sd/-
15/1/48

Secy
21/1/48

Sd/-
22/1

19) Draft for
Sd/-
22/1/48

TYPING SECTION
28 JAN 1948

A draft-
so as to
Sd/-
27/1/48

Issue
Sd/-
28/1/48

To,
The Chairman, C.D.T. Board,
The Addl. Dir. P.W.D., the Chief Engineer
L13270-3 & 7-2-'48 Sanctions etc.

Bmac
Fr 10/2

No. G-99/47

Office of the Chairman,
City Improvement Trust Board,
Dated, Bangalore, the 16th Septr. 47.

To

SYED ABDUL ALEEM, Esq., B.A.,
Secretary to Government,
Revenue Department,
BANGALORE

Sir,

Subject:- Revised estimate for the disposal of sewage from Guttahalli and Chamarajpet, partly by pumping and partly by gravitation

Adverting to Government Order No.L 6270-3/Ml. 120-42-24 dated 22-12-1943 sanctioning an estimate for Rs 39,500/- for the above work, I have the honour to state that the Engineer Officer attached to the Board reports that the work was started in the year 1944 and has been completed and that during the course of execution, some items of work which could not be foreseen had to be carried out resulting in an excess of Rs.3,482/- as explained in the comparative statement enclosed The main reason for excess is reported to be due to -

39,500
3,482
42,982

(1) meeting of hard rock below the ground level,

(2) increased cost of pipes and some additional lengths of pipes laid.

(3) higher rates tendered by the Contractors on account of greater depths of man-holes - than sanctioned.

This was placed before the Board at its meeting held on 29-8-1947 when the following resolution was passed.

"RESOLVED that the revised Estimate be approved"

(Vide Resolution under subject No 22(1)^

P T O

I accordingly request that sanction of Government may kindly be obtained for the revised estimate for - Rs.42,975/- as resolved by the Board, the extra cost over the sanctioned amount, viz., Rs.3,482/- being met out of the general savings in the Comprehensive Scheme.

The original sanctioned estimate, the revised estimate, the report accompanying the revised estimate and a comparative statement showing the difference between the sanctioned estimate and the revised estimate are enclosed for favour of reference and return when done with.

I have the honour to be,
Sir,
Your most obedient servant,

CR Narayana Rao
CHAIRMAN,
City Improvement Trust Board,
Bangalore.

Mss.

39,500
3,482
42,982

Appendix F G —1]

SUBJECT estimate for Rs 2. 975 for the disposal

373

U O Note No 107 dated 1-10-1947 received
the Secretary to Govt, Revenue, Dept,
Calcutta re Revised estimate amounting to
2 975/- for the disposal of sewage from
walls and Bhawanapore partly by pumping
partly by gravitation

Passed on to Br I for needful

[illegible]
4/10 The V inst the
6/10 SW note 8/10/47
Se

131 copies

Appendix F G —1]

SUBJECT estimate for Rs 42,775 for the disposal of Sewerage from Gattahalli & Chamrajpet

Section

File No

Serial No

Diary No of letter replied to

No L 10598

General and Revenue Secretariat

( )

the 194

To

The Chairman,

C D T Board, Bangalore

Date of issue 6th NOVEMEBER, '47

Sir,

Signed by Mr G R Rao

With reference to your letter No G 99/47 dt 16-9-47 on the above subject, I am directed to request you ~~to arrange~~ to send us ~~the first instance~~ the approved tenders for the work in question.

List of enclosures

Copied by

Examined by

I have the

for

Secy

By order

WD 0274 —GPB—25 000—24 6 46

G R S App F VI—G 2]

SUBJECT

5 copies

G-165/47

Office of the City Improvement Trust Board,
"Ranga Vilas", Seshadri Road,
Dated, Bangalore, 14th November 1947.

To

SYED ABDUL ALEEM, ESQ , B A ,
Secretary to Government,
Revenue Department,
Bangalore.

Sir,

Re Estimate for Rs 42,975/- for the disposal of sewage from Guttahalli and Chamarajapet

With reference to your letter No L 10598 dated 6-11-47 requesting to send the approved tender for the work in question, I have the honour to forward herewith for favour of reference the approved Comparative Statement for the work along with the copy of letter No C 81-1388 dated 15-3-44 from the Director of Public Health approving of the lowest tender of Messrs A T Acharya & Co , for Rs 24,250/-

The comparative statement may kindly be

C I. Trust Board, Bangalore

returned when done with.

I have the honour to be,
S i r,
Your most obedient servant,

CHAIRMAN,
City Improvement Trust Board,
Bangalore.

gvm/-

G R S App F VI—G 2]

SUBJECT

5 copies

Docket No C 81-1388 dated 15-3-44 from the Director of Public Health in Mysore, Bangalore, to the Special Officer, Bangalore City, Drainage Division, Bangalore.

Tenders for the work of effecting certain improvements to the Kempambudhi tank, Bangalore City.

Correspondence ending with his No 256 dated 3rd March 1944 submitting five tenders of the marginally noted contractors and recommending for acceptance of the tender of Messrs A T Acharya & Co., for Rs 24,251/- which is the lowest, against the estimated cost of the work portion amounting to Rs 22,969/- and stating that the excess in the tender over the estimate will be regularised by a revised estimate as per actuals which will be submitted after the completion of the work.

Messrs
1 A T Acharya & Co
2 M Narasimhiah & Bros
3. Gannon Dunkerly & Co
4 Acharya and Acharya & Co
5 R A Rajagopal & Shama Rao

The lowest tender of Messrs A T Acharya & Co., for Rs 24,251/- is accepted The tenders are returned herewith

The Special Officer is requested to send a revised estimate as per actuals later.

(sd) * *

For Director of Public Health

" Copy "

CV Narasimha

CHAIRMAN,
C I Trust Board, Bangalore

G R S App F VI—G 2]

SUBJECT

5 copies

No. G-174/47

OFFICE OF THE CHAIRMAN,
City Improvement Trust Board,
Dated, Bangalore, the 19th November 47.

To

SYED ABDUL ALLEEM, Esq., B A.,
Secretary to Government,
Revenue Department,
BANGALORE

GEN & REV SEC
2642/m
25 NOV 1947
G BRANCH

Sir,

Re. Estimate for Rs.42,975/- for the disposal of sewage from Guttahalli and Chamarajpet.

In continuation of T O.letter No G 165 dated 14-11-47 fowarding for favour of reference the approved comparative statement for the above work, I have the honour to forward herewith as desired, the original approved Tenders received from Contractors - i e. Messrs A T Acharya & Co in connection with the above work for reference and early return

I have the honour to be,
Sir,
Your most obedient servant,

CHAIRMAN,
C.I.T.Board, Bangalore.

MSS.

G R S App F VI—G 2]

SUBJECT

5 copies

Diary No of letter replied to 2642

General and Revenue Secretariat

( )

the *194*

Date of issue 7. 2. 1948

Signed by

May this be—

(i) printed?

(ii) treated as a Standing Order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette Kannada Part?

Section

File No ~~Blocks~~ 15-47

Serial No 16

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— 1) go no L 6270-3/Mel 120-42-241 d 22-12-43 sanctioning an estimate for Rs 39,500/- for effecting certain improvements to the Kempambudhi Tank, at Bangalore city

2) correspondence ~~Order thereon—No~~ ending with letter no J 174/47 d 19-11-47 from the chairman, C I T Board, Bangalore requesting, for reasons stated, sanction to a revised estimate for Rs 42,975/- for

The work referred to in the 1st
read above

order no 2

3) Unofficial note no 2768 & 6-1-48
from the chief Engineer for R+B
returning the estimate duly
permitted
L. 13270-B order no 2 dt 15-47-16
D. 2. 48
The revised estimate for
Rs 42, 975/- is sanctioned
The extra cost involved in this
behalf will be met out of the
general savings of the comprehensive
drainage scheme in hand

List of Enclosures

for
H.R.W.S.E.C.Y

To,
The chairman, C.D.T Board
Bangalore
The Auditor, P.W.D
The H.L. engineer, Bangalore
The chief Engineer for R+B

Copied by

Examined by

Rec. 27/1/48

WD 04162—GPB—60 000—23 10 41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read:-

Government Order No. L. 6270-3/Ml.120-42-241 dated 22nd December 1943 sanctioning an estimate for Rs. 39,500/- for effecting certain improvements to the Kempambudi Tank in Bangalore city.

2. Correspondence ending with letter No G 174/47 dated 19th November 1947 from the Chairman, City Improvement Trust Board, Bangalore, requesting, for reasons stated, sanction to a revised estimate for Rs 42,975/- for the work referred to in the Government Order read above

3 Un-official Note No.276 dated 6th January 1948 from the Chief Engineer for Roads and Buildings, returning the estimate duly scrutinised

Order No. L. 13270-3/Ml 75-47-16
Dated, Bangalore, the 7 February 1948

The revised estimate for Rs 42,975/- is sanctioned. The extra cost involved in this behalf will be met out of the general savings of the comprehensive drainage scheme in Bangalore city

Secretary to Government,
Revenue Department

To

The Chairman, City Improvement Trust Board, Bangalore with records
The Auditor, Public Works Department.
The Municipal Commissioner, Bangalore city
The Chief Engineer for Roads and Buildings in Mysore

Tvr.5.